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Rico Argentine Mine Site – Unilateral Administrative Order for Removal Action (“UAO”) 

Docket No. CERCLA-08-2011-0005 – Schedule Modification – March 2014  

 

Section 8.0 - Schedule (modified 3-27-14)  

 

Submittal Due or Work to be 

Completed (or Started as 

Noted) 

Task A - Pre-Design And Ongoing Site Monitoring  

A1 Ongoing Water Quality and Flow Monitoring 

Flow monitor installation 

Quarterly downloads 

 

Complete 

Ongoing 

A2 Seasonal Water Quality and Flow Monitoring 

 SAP/QAPP 

 First sampling event 

Ongoing 

Complete 

Complete 

Task B – Management of Precipitation Solids in the Upper 

Settling Ponds 

 

B1 Develop Initial Solids Removal Plan Complete 

B2 Drying Bed Construction, Solids Removal, and Solids 

Management 

 Mobilization and site preparation         June 6, 2011 

 Pond 18 solids removal  

 Downstream ponds solids removal 

  Start 

  Complete 

 Temporary repository – Construction complete 

 Interim ponds solids management 

 Permanent drying facility design 

 Permanent drying facility construction 

 

 

Complete 

Complete  

 

Complete 

October 31,2014 

Complete 

October 31, 2014 

April 30, 2015 

November 30, 2015 

B3 Pond Stability Analysis and Upgrades 

 Pond stability analysis (Geotechnical and Hydrology) 

 Embankment armoring 

 Stability upgrades – structural 

 

Complete 

Complete 

See Task F 

Task C – Design and Construction of a Solids Repository  

C1 Develop a Repository Design and Operating Plan 

 Site selection complete 

 Preliminary Designs 

 Submit Repository Design and Operating Plan 

 

 Permitting (not required; anticipated timing) 

 

Complete 

Complete September 30, 2013 

 Submitted December 13, 2013 

 

May 31, 2014 

C2 Solids Repository Construction and Solids Placement 

Mobilization/Begin Construction 

Construct repository 

Initial Placement of dried Pond solids 

Placement of downstream ponds solids 

 

June 2014 

October 31, 2014 

November 30, 2014 

August 30, 2015 

Task D – Hydraulic Control Measures for the Collapsed area 

of St. Louis Tunnel (Adit) 

 

D1 Adit Collapse Area Investigations Plan 

Additional Investigation  

 Adit and Portal Investigation Report 

 Preliminary Design Report  

Complete 

Complete 

Complete 

Submitted October 30, 2013 
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Section 8.0 - Schedule (modified 3-27-14)  

 

Submittal Due or Work to be 

Completed (or Started as 

Noted) 

D2 Final Design and Construction of Adit Hydraulic Controls 

 Final design 

 Construction Start 

Construction Completion 

 

April 30, 2014 

June 21, 2014 

October 31, 2015 

Task E – Source Water Investigations and Controls (Assumes 

Blaine/Argentine Treatment) 

 

E1 Review Existing Data Ongoing 

E2 Additional Investigations 

 Blaine Rehab Work 

  

Pending Review 

October 31, 2014 

 

E3 Evaluation of Hydraulic Controls Alternatives Submitted December 31, 2013 

E4 Mine Water Source Controls - Design and Construction 

(Pending E3 Findings) 

  

TBD - None pending at this time 

per E3 findings 

 

TREATMENT ALTERNATIVES DECISION POINT January 30, 2015 

Task F – Water Treatment System Analysis and Design  

F1 Preliminary Water Treatment Technology Alternatives 

Screening Report 

Complete 

F2 Treatment System Conceptual Designs and Additional 

Investigations  

              Pilot scale - 517 Shaft In-situ Treatment 

 Additional investigations/pilot scale testing  

 Demonstration Scale wetland constructed and operating   

 Performance Evaluation and Technology(s) Selection 

Report 

 

 

 

Report Pending 

Complete 

June 30, 2014 

February 15, 2015 

F3 30-Percent/ Conceptual Design Report March 15, 2015 

F4 Final Design and Construction- Water Treatment Facility 

 Final Design  

 Construction and initial operation – Treatment Facility 

  Start 

   Complete (WT system construction) 

 Final design and construction of the flood dike and pond 

embankments improvements 

 Final design 

 Construction 

  Start 

  Complete 

 

April 30, 2015 

 

June 30, 2015 

September 30, 2015 

 

 

April 30, 2015 

 

June 30, 2015 

September 30, 2015 
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